
DREDGING CORPORATION OF INDIA LIMITED

HEAD OFFICE, “DREDGE HOUSE”, HB COLONY MAIN ROAD

SEETHAMMADHARA, VISAKHAPATNAM - 530 022.

DCI/HO/OPS/IDCO-Dredging & Reclamation/Paradip/2026 Date: 22.06.2026

Corrigendum No.6

Sub:- Tender for “Dredging & Reclamation work for establishment of an Industrial Estate at Paradip, Odisha, India” –Reg.

Ref: (1) Tender Ref: DCI/HO/OPS/IDCO-Dredging & Reclamation/Paradip, dated 01.04.2026

(2) Corrigendum No.1 & Pre bid clarifications dated 28.04.2026

(3) Corrigendum No.2 & Clarification No. 2 dated 05.05.2026

(4) Corrigendum No.3 dated 15.05.2026

(5) Corrigendum No.4 dated 02.06.2026

(6) Corrigendum No.5 dated 15.06.2026

************

Kind reference is invited to the e-Tender at reference invited through CPP (e-Procurement) portal for the subject work.

I. The following tender conditions are modified as hereunder:

Sl.# Clause No. Tender Clause Revised Clause

1. Sl.no.7 of

Due Dates &

Information

Last date & time for online submission of bids: 28.04.2026 upto 1500

Hrs. Subsequently extended upto 02.06.2026 upto 1500 hrs as per

Corrigendum No. 3 and then upto 16.06.2026,1500 hrs as per

Corrigendum No.4 and then upto 23.06.2026,1500 hrs as per

Corrigendum No.5

Last date & time for online submission of bids:

07.07.2026 upto 1500 Hrs.

2. Sl.no.9 of

Due Dates &

Information

Date, time and place of opening of Techno-commercial bids:

28.04.2026 at 1530 Hrs. in CPP portal. Subsequently extended upto

02.06.2026 upto 1530 hrs as per Corrigendum No. 3 and then upto

16.06.2026,1500 hrs as per Corrigendum No.4 and then upto

23.06.2026,1500 hrs as per Corrigendum No.5

Date, time and place of opening of Techno-

commercial bids: 07.07.2026 at 1530 Hrs.

in CPP Portal

Tender Inviting Authority







eProcurement System Government of India

Published Corrigendum Details

Date : 16-May-2026 01:36 PM

 Print

Organisation Chain : Ministry of Shipping||Dredging Corporation of India Limited

Tender ID : 2026_MoS_904219_1

Tender Ref No : DCI/HO/OPS/IDCO-Dredging and Reclamation/Paradip/2026

Tender Title :
Dredging and Reclamation work for establishment of an Industrial Estate at Paradip, Odisha,
India

Corrigendum Type : Date

Corrigendum:3

Corrigendum Title Corrigendum Description Published Date Document Name Doc Size(in KB)

Corrigendum No.3
Extension of due date for Bid
submission

16-May-2026 01:36 PM Corri3.pdf 118.73

Critical Dates

Publish Date 01-Apr-2026 04:00 PM Bid Opening Date 02-Jun-2026 03:30 PM

Document Download/Sale Start Date 01-Apr-2026 04:00 PM Document Download/Sale End Date 02-Jun-2026 03:00 PM

Clarification Start Date NA Clarification End Date NA

Bid Submission Start Date 01-Apr-2026 05:30 PM Bid Submission End Date 02-Jun-2026 03:00 PM

Corrigendum:2

Corrigendum Title Corrigendum Description Published Date Document Name Doc Size(in KB)

TIME EXTENSION-2

EXTENSION OF DUE DATE FOR BID
SUBMISSION IN LIEU OF UPLOADING
CLARIFICATIONS TO ADDITIONAL
QUERIES

07-May-2026 11:34 AM EXTN2.pdf 95.62

Critical Dates

Publish Date 01-Apr-2026 04:00 PM Bid Opening Date 19-May-2026 03:30 PM

Document Download/Sale Start Date 01-Apr-2026 04:00 PM Document Download/Sale End Date 19-May-2026 03:00 PM

Clarification Start Date NA Clarification End Date NA

Bid Submission Start Date 01-Apr-2026 05:30 PM Bid Submission End Date 19-May-2026 03:00 PM

Corrigendum:1

Corrigendum Title Corrigendum Description Published Date Document Name Doc Size(in KB)

TIME EXTENSION
EXTENSION OF DUE DATE FOR BID
SUBMISSION

28-Apr-2026 11:15 AM EXTN.pdf 238.22

Critical Dates

Publish Date 01-Apr-2026 04:00 PM Bid Opening Date 12-May-2026 03:30 PM

Document Download/Sale Start Date 01-Apr-2026 04:00 PM Document Download/Sale End Date 12-May-2026 03:00 PM

Clarification Start Date NA Clarification End Date NA

Bid Submission Start Date 01-Apr-2026 05:30 PM Bid Submission End Date 12-May-2026 03:00 PM

Details Before Corrigendum

Critical Dates

Publish Date 01-Apr-2026 04:00 PM Bid Opening Date 28-Apr-2026 03:30 PM

Document Download/Sale Start Date 01-Apr-2026 04:00 PM Document Download/Sale End Date 28-Apr-2026 03:00 PM

Clarification Start Date NA Clarification End Date NA

Bid Submission Start Date 01-Apr-2026 05:30 PM Bid Submission End Date 28-Apr-2026 03:00 PM



eProcurement System Government of India

Published Corrigendum Details

Date : 28-Apr-2026 07:18 PM

 Print

Organisation Chain : Ministry of Shipping||Dredging Corporation of India Limited

Tender ID : 2026_MoS_904219_1

Tender Ref No : DCI/HO/OPS/IDCO-Dredging and Reclamation/Paradip/2026

Tender Title :
Dredging and Reclamation work for establishment of an Industrial Estate at Paradip, Odisha,
India

Corrigendum Type : Technical Bid

Corrigendum Document Details

Corr.No. Corrigendum Title Corrigendum Description Published Date Document Name
Doc Size(in
KB)

1 Corrigendum-1
Corrigendum-1 and Pre-bid
Clarifications

28-Apr-2026 07:18 PM Corri1_PBC.pdf 1743.97



eProcurement System Government of India

Published Corrigendum Details

Date : 28-Apr-2026 11:16 AM

 Print

Organisation Chain : Ministry of Shipping||Dredging Corporation of India Limited

Tender ID : 2026_MoS_904219_1

Tender Ref No : DCI/HO/OPS/IDCO-Dredging and Reclamation/Paradip/2026

Tender Title :
Dredging and Reclamation work for establishment of an Industrial Estate at Paradip, Odisha,
India

Corrigendum Type : Date

Corrigendum:1

Corrigendum Title Corrigendum Description Published Date Document Name Doc Size(in KB)

TIME EXTENSION
EXTENSION OF DUE DATE FOR BID
SUBMISSION

28-Apr-2026 11:15 AM EXTN.pdf 238.22

Critical Dates

Publish Date 01-Apr-2026 04:00 PM Bid Opening Date 12-May-2026 03:30 PM

Document Download/Sale Start Date 01-Apr-2026 04:00 PM Document Download/Sale End Date 12-May-2026 03:00 PM

Clarification Start Date NA Clarification End Date NA

Bid Submission Start Date 01-Apr-2026 05:30 PM Bid Submission End Date 12-May-2026 03:00 PM

Details Before Corrigendum

Critical Dates

Publish Date 01-Apr-2026 04:00 PM Bid Opening Date 28-Apr-2026 03:30 PM

Document Download/Sale Start Date 01-Apr-2026 04:00 PM Document Download/Sale End Date 28-Apr-2026 03:00 PM

Clarification Start Date NA Clarification End Date NA

Bid Submission Start Date 01-Apr-2026 05:30 PM Bid Submission End Date 28-Apr-2026 03:00 PM









DREDGING CORPORATION OF INDIA LIMITED

HEAD OFFICE, “DREDGE HOUSE”, HB COLONY MAIN ROAD

SEETHAMMADHARA, VISAKHAPATNAM - 530 022.

DCI/HO/OPS/IDCO-Dredging & Reclamation/Paradip/2026 Date: 05.05.2026

Corrigendum No.2

Sub:- Tender for “Dredging & Reclamation work for establishment of an Industrial Estate at Paradip, Odisha, India” –Reg.

Ref: (1) Tender Ref: DCI/HO/OPS/IDCO-Dredging & Reclamation/Paradip, dated 01.04.2026

(2) Corrigendum No.1 & Pre bid clarifications dated 28.04.2026

************

Kind reference is invited to the e-Tender at reference invited through CPP (e-Procurement) portal for the subject work. The following tender conditions are modified

as hereunder:

Sl.No. Cl. No. Tender clause Revised clause

1. Sl.no.7 of

Due Dates &

Information

Last date & time for online submission of bids: 28.04.2026

upto 1500 Hrs. Subsequently extended upto 12.05.2026 upto

1500 hrs as per Corrigendum No. 1

Last date & time for online submission of bids: 19.05.2026 upto 1500 Hrs.

2. Sl.no.9 of

Due Dates &

Information

Date, time and place of opening of Techno-commercial

bids: 28.04.2026 at 1530 Hrs. in CPP portal. Subsequently

extended upto 12.05.2026 upto 1530 hrs as per Corrigendum

No. 1

Date, time and place of opening of Techno-commercial bids:

19.05.2026 at 1530 Hrs. in CPP Portal

This corrigendum shall form part of Tender cited under reference and bidder shall submit/upload the same duly signed along with the bid.

Interested bidders/ tenderers are advised to visit tender website CPP Portal & DCI website regularly till the due date of submission of bid for any updates.

Tender Inviting Authority



DCI/HO/OPS/IDCO-Dredging & Reclamation/Paradip/2026 Date: 05.05.2026

I. Pre Bid Clarifications no.2 for Bidder no.1

DREDGING CORPORATION OF INDIA LIMITED

HEAD OFFICE, “DREDGE HOUSE”, HB COLONY MAIN ROAD SEETHAMMADHARA, VISAKHAPATNAM - 530 022

Sub:- Tender for “Dredging & Reclamation work for establishment of an Industrial Estate at Paradip, Odisha, India” –Reg.

Ref: (1) Tender Ref:  DCI/HO/OPS/IDCO-Dredging & Reclamation/Paradip, Dt. 01.04.2026

S.no
Document

Name
Clause No.

Page

No.

Tender

Condition
Bidder's Query DCI’s reply

1 DPR - Final

Report -

Tendernotice_

2

Please clarify and confirm whether the DPR is

part of tender documents ?

If DPR is not part of the tender, then please

take it out to avoid ambiguity during

execution. Alternatively, the technical

requirements indicated in the DPR can be

incorporated in the Tender in the relevant

section.

Please also advise if there is something

mentioned in DPR but not mentioned in

Tender document (Tender notice) , we assume

it should not be followed.

DPR is attached to guide and

inform bidders about the

technical aspects of the project

and which shall serve as

reference during execution of

project. However, in case of

any conflict between DPR and

Tender condition, the Tender

condition prevails.

2 Tendernotice_

6

General The report

includes a

brief

description of

the tests and

the results of

30 boreholes

performed

within the

future IOCL

reclamation

area.

While the document includes the 30 boreholes,

the identification of the tests is not sequential,

i.e., there are borehole identifications larger

than 30. For example, BH-39 comes after BH-

37 in Tender notice 6 (no info is provided

about BH-38).

When plotting the location of the available

boreholes, they are all located in the southern

part of the reclamation area (no data points are

available in the northern part of the

reclamation).

The reference level indicated in the borehole

logs is unclear (e.g. BH-01, RF = 96.951).

Available Borehole log reports

provided vide Corrigendum-1.



DCI/HO/OPS/IDCO-Dredging & Reclamation/Paradip/2026 Date: 05.05.2026

I. Pre Bid Clarifications no.2 for Bidder no.1

The coordinates of boreholes BH-12, BH-26,

BH-37 and BH-47 do not seem to be correct.

Please clarify if more boreholes are

available within the reclamation area.

If this is the case, please share the

additional information.

Please provide the reasoning to plan

the location of the boreholes.

Please provide more information about

the reference level indicated in the

borehole logs.

Please verify/correct the coordinates of

boreholes BH12, BH26, BH37 and

BH47.

It is common practice to include photos of the

samples in factual geotechnical reports.

Please include, if available, photos of

the samples in the report.

The summary sheets provided in the end of the

report are not sufficient to properly access the

results of the laboratory tests. For example, cc

and cv values are reported under

“Consolidation Parameter”.

Besides the fact that in some cases the void

ratio is not available, the results of the

consolidation tests (oedometer tests) can/must



DCI/HO/OPS/IDCO-Dredging & Reclamation/Paradip/2026 Date: 05.05.2026

I. Pre Bid Clarifications no.2 for Bidder no.1

be interpreted for specific load

increments/stress ranges.

Please provide the full laboratory

reports including the test details,

specimen properties, etc (this is valid

for all laboratory tests performed, no

only for the oedometer tests)

3 Tender notice

1

3.6.1 145 “…  to ensure

no differential

settlements

may occur in

future after

completion of

the

reclamation

works.”

Please specify the reclamation requirements

for allowable settlements, including long-term,

differential, and secondary settlements, where

applicable. If these are not applicable, please

confirm so ; such that all bidders can follow

the same specifications.

Refer to Corrigendum-1

4 Tender notice

1

13.

CONTRA

CT PRICE

AND

PAYMENT

S

93 13.6 Payment

Methodology

iii. Payment

will be

released by

IOCL to the

Escrow

account,

wherein DCI,

“Sub-

Contractor”,

IDCO and

IOCL shall be

members.

-We request DCI to arrange a letter from IOCL

confirming that they will release the payments

to the Escrow account

-Normally, the Escrow agreement shall be

between the Banker, DCI and the

Subcontractor only. What is the reason for

making IDCO and IOCL as the members of the

Escrow agreement. Please review and amend

accordingly

-Kindly share a draft of the escrow account

agreement.

As mentioned in Tender, IOCL

is the Prime Client, IDCO is

Client and DCI is the

Contractor to IDCO and

payments will be released by

IOCL. Therefore, all the four

parties will be part of the

Escrow Agreement.

To avoid the delays in payment

processing & disbursements,

payment modalities modified

accordingly to disburse

payment directly to DCI & sub-

contractor by the payment

authority, IOCL.



DCI/HO/OPS/IDCO-Dredging & Reclamation/Paradip/2026 Date: 05.05.2026

I. Pre Bid Clarifications no.2 for Bidder no.1

-Can an automatic split of the received funds

to DCI and ISD be incorporated in the escrow

account?

-Please clarify and confirm that the joint

signatories to the Escrow account shall be from

DCI & the Subcontractor only to get the

payments released from the Escrow account to

the respective parties

5 Tender notice

1

General SECTION III

GENERAL

CONDITION

S OF

CONTRACT

-Kindly confirm whether the main contract be a

tripartite agreement between DCI, IOCL and

IDCO?  If not, how is the payment obligation

by IOCL contractually organized if the contract

is between DCI and IDCO?

-Kindly confirm whether the subcontractor can

obtain through assignment a claim on

IOCL/IDCO in case they don’t pay the

approved statements on the escrow account.

Tripartite Agreement exist.

Clause 13 of GCC is relevant.

No claims can be made to/ on

IDCO/IOCL for whatsoever

reason.

6 Tender notice

1

17.2 102 Insurance for

works and

Sub-

contractor's

equipment:-

The Sub-

contractor

shall insure

the Works,

Plant,

Materials and

Please clarify whether the Client has taken the

CAR policy for the entire project. In that case,

a separate policy from the Subcontractor need

not be required.

The reason for asking is that different CAR

policies for the same project has to be avoided.

Clause 17 of GCC is relevant.



DCI/HO/OPS/IDCO-Dredging & Reclamation/Paradip/2026 Date: 05.05.2026

I. Pre Bid Clarifications no.2 for Bidder no.1

Sub-

contractor's

Documents for

not less than

the full

reinstatement

cost including

the costs of

demolition,

removal of

debris and

professional

fees and

profit. This

insurance shall

be effective

from the date

by which the

evidence is to

be submitted

under sub-

paragraph (a)

of Sub-Clause

17.1

[General

Requirements

for

Insurances],

until the date

of issue of the

Taking-Over

Certificate for

the Works



DCI/HO/OPS/IDCO-Dredging & Reclamation/Paradip/2026 Date: 05.05.2026

I. Pre Bid Clarifications no.2 for Bidder no.1

Clarifications after site visit wrto bidder no. 1, Letter dated 30-04-2026

S.no
Document

Name
Clause No.

Page

No.

Tender

Condition
Bidder's Query DCI’s reply

1 A. Site access, land possession and readiness

(Reclamation area):

During the visit, Bidders were not allowed to

enter the reclamation area due to local

community issues and ongoing compensation

disputes; shrimp breeding/local usage was

also observed. Kindly clarify whether any

litigation/disputes are ongoing with regard to

the possession of the reclamation area, and the

expected timeline for providing

uninterrupted access and clear possession to

the successful Bidder.

a. Kindly confirm the present status of land

acquisition/possession for the entire

reclamation area, including whether the area is

fully handed over to IDCO and is free from

encumbrances, local usage and access

restrictions for outsiders and the Subcontractor

will not have any hindrances or issues from the

local communities during execution.

b. Kindly confirm whether the

reclamation area will be

fenced/barricaded and secured by the

IDCO prior to commencement of

works? We understand that DCI / IDCO

takes the responsibility of stakeholder

management with respect to the

The same is the responsibility

of IDCO



DCI/HO/OPS/IDCO-Dredging & Reclamation/Paradip/2026 Date: 05.05.2026

I. Pre Bid Clarifications no.2 for Bidder no.1

subject Tender works. Please confirm

whether our understanding is correct

or not?

2
B. Existing utilities / internal roads within

reclamation area:

1. Electricity pillars and internal roads

were observed within the reclamation

area/site area. Kindly confirm the

complete list of existing

utilities/obstructions (power

poles/cables, internal roads, drains, etc.)

within the work area with a drawing

duly demarcating such utilities.

2. Kindly confirm the scope split and

responsibility for

removal/relocation/protection of

electricity pillars and other utilities,

including whether such works are in

DCI/IDCO scope and the timeline for

making the area obstruction-free.

3. With respect to internal roads,

kindly clarify whether they are to be

retained/protected or removed during

reclamation works, and whether any

reinstatement is required.

Refer pre bid reply-1

3
C. Pipeline route – verification,

approvals and access (Reclamation area

to JSW / port side):

CRZ approval and amendment

to EC under progress



DCI/HO/OPS/IDCO-Dredging & Reclamation/Paradip/2026 Date: 05.05.2026

I. Pre Bid Clarifications no.2 for Bidder no.1

1. The CRZ pipeline route from the

reclamation area towards the JSW

area/port could not be physically

verified due to access restrictions.

Kindly provide the final approved

alignment drawings (including

chainages, coordinates and

crossings) and confirm that the

alignment is final, buildable and

available for access to the

Subcontractor throughout the

execution of the project.

2. Kindly confirm the status of all

applicable statutory

approvals/permits for pipeline

installation (including CRZ approvals

and any other approvals such as EC,

road/rail/creek crossings, tree

cutting, etc.), and whether the same

are in place or will be obtained by the

DCI/IDCO. Please also clarify the

indicative timelines for the pending

approvals, if any.

3. Kindly confirm who shall be

responsible for obtaining

permissions and managing

stakeholders/local authorities for

accessing the pipeline corridor,

working near/within villages and for

executing crossings beneath

roads/creeks, including any

restrictions on working

hours/seasonal constraints.



DCI/HO/OPS/IDCO-Dredging & Reclamation/Paradip/2026 Date: 05.05.2026

I. Pre Bid Clarifications no.2 for Bidder no.1

2/4

4
D. Private land stretch (~700–800 m)

between JSW boundary and unacquired

IDCO land:

1. It was observed that a ~700–800 m

stretch of farm/agricultural land and

village area (private land) exists

between the JSW compound wall and

the unacquired IDCO land as informed

by DCI official during the site visit.

Kindly confirm whether this stretch

forms part of the Subcontractor’s scope

and whether the route through private

agricultural land is final. If the route

through private agricultural land is final,

then who will get the

consent/permission from the private

landowner?

2. This scope (private land routing and

stakeholder handling / local approvals

for road crossing) is understood to be

challenging and was not clearly

mentioned in the tender documents.

Kindly confirm the contractual

position on (a) land

access/Right of Way, (b)

compensation/permissions, (c)

handling of local community issues,

and (d) responsibility allocation

between Subcontractor and

DCI/IDCO.

Refer Corrigendum 1 and pre

bid replies -1



DCI/HO/OPS/IDCO-Dredging & Reclamation/Paradip/2026 Date: 05.05.2026

I. Pre Bid Clarifications no.2 for Bidder no.1

5
F. Interfaces / agreements:

We understand that DCI ,IDCO and IOCL

, IDCO have entered into separate mutual

agreements, while the tripartite agreement

among DCI, IDCO and IOCL is yet to be

signed. It is also important to note that in

Tender, the payments shall be released by

IOCL and without them being the party to

the contract agreement, Bidders won’t be

able to get confidence in the payment

mechanism under the contract.

Not only the payment security, but

Bidders also won’t be able to get the

insurance cover from Credit Insurers

unless the contract clearly establishes the

responsibilities of all the contracting

parties with clear documentary

evidence. Therefore, kindly confirm the

status of these agreements and whether

any obligations/risks arising from

pending agreements may impact access,

permits or execution responsibilities,

including the payments under this

tender.

Tripartite agreement is

between IOCL IDCO and DCI

6
F. Price Adjustment:

With respect to the Contract Price and the

At present time lines is as per

tender and hence TC prevails



DCI/HO/OPS/IDCO-Dredging & Reclamation/Paradip/2026 Date: 05.05.2026

I. Pre Bid Clarifications no.2 for Bidder no.1

discussions held during the Pre-bid

meeting, it was indicated by DCI that the

works are to be completed by April 2027.

However, the concerns listed above

indicate the uncertainty associated with

the timelines and execution of works with

respect to the arrangements between the

parties, local/ public / communities that

would be involved.

In this regard, the following are kindly

requested to be clarified and be

considered with respect to Price

Adjustment in case of a change in

timelines:

Can DCI confirm that it will be enabling

the Subcontractor to commence and

execute the Works within the timeline

specified in the tender document (subject

to clearances/ approvals C permits

required)?

In case the Works are not commenced

within the timelines indicated in the

tender, it is proposed that the Price

Adjustment be applied for the entire

works executed not limited to the fuel

component alone. The tenderer herewith

proposes the following:

a. Price Adjustment on account of Fuel: as
below  based on cl 12.5 of GCC Vf=0.85 x
QXR X (P –P0)/P0

Vf= Variation in price on account of main fuel



DCI/HO/OPS/IDCO-Dredging & Reclamation/Paradip/2026 Date: 05.05.2026

I. Pre Bid Clarifications no.2 for Bidder no.1

3/4

during the month under consideration.

Po = Actual price of main fuel fixed by the

IOCL/HPCL/BPCL in the concerned area

/ Port, as on the 28 days prior to the

date of Bid Submission.

P = Average price of main fuel fixed by the

IOCL/HPCL/BPCL in the concerned

area / Port, for the month under

consideration.

Ǌ = Fuel element factor has been
predetermined as 0.25

R = Value of the work during the month under

consideration as per relevant item of Bill

of Quantities excluding mobilization and

de-mobilizations fees (For the purpose of

calculating Work Done (R) in the above

formula, the value of work done (of a

(TSHD / CSD) will be proportional to the

quantity dredged (reported as per Daily

Dredging Reports - DDRs) by each

individual dredger).

b. Price Adjustment for other components:

As below:

Vo = 0.85 x Wx R (CPI-CPIo)/CPIo

Vo= Variation in price on account of

other components during the

month under consideration.

CPIo= All India CPI Index as on the 28

days prior to the date of bid

submission.

CPI = All India CPI Index for the month

under consideration.

W = Other factor has been predetermined



DCI/HO/OPS/IDCO-Dredging & Reclamation/Paradip/2026 Date: 05.05.2026

I. Pre Bid Clarifications no.2 for Bidder no.1

as 0.60

R = Value of the work during the month

under consideration as per relevant item

of Bill of Quantities excluding mobilization

and de-mobilizations fees (For the

purpose of calculating Work Done (R) in

the above formula, the value of work done

(of a (TSHD / CSD) will be proportional to

the quantity dredged (reported as per

Daily Dredging Reports - DDRs) by each

individual dredger).

G. CWPRS Report

We kindly request you to share the

CWPRS report forming an integral part

of the EC for the dredging works at the

borrow area issued and being

referenced in the EC as a document to

be adhered to.

EC available uploaded in

corrigendum-1



II. Pre Bid Clarifications no.2 , Bidder No.2

SI No. Clause and
Sub Clause No.

Page
No.

Clause Bidder’s query DCI’s reply

Section IV Technical Specification (TS)

1. 3.6.5.5 Fill Quality
Requirements

3.6.6.3. Test and
Equipment Details

Section II B 12. Detailed
Scope of work

150

151

3.6.5.5 Fill Quality
Requirements
a. Fill materials Quality: Clause
3.6.5.2 (a) will be prevailing
over this clause.
b. Fill Compaction Quality: The
Compacted reclamation site is
required to possess
compaction pressure of
minimum 7 Kg/cm2 for the
filled-up layers till the finished
ground level of +5.601m.

3.6.6.3. Test and Equipment
Details
b) Electric Piezocone
Penetrometer Test
These shall be carried out as
per ASTM 5778 with 20 T
capacity equipment to ensure
for achieving the minimum
compaction pressure of 7kg
/cm2 . The results shall be
presented in the Tabulated
form and also graphically in
graphs showing cone
resistance in Kg/ Cm2, friction
resistance in Kg/ Cm2and pore
pressure, with depth in meters.

Section II B 12. Detailed
Scope of work

The Fill Quality Requirement specifies the fill is
required to ‘possess’ compaction pressure of
minimum 7 Kg/c2. Similar terminology is used in
Clause 3.6.6.3 and Section II B12, where reference
is made to “compaction pressure / bearing pressure
/ compactness” of 7 kg/cm².

Furthermore, Clause 3.6.6.3(b) requires Electric
Piezocone Penetrometer Testing (CPT) in
accordance with ASTM D5778, with results to be
reported in terms of cone resistance (qc) in kg/cm².
Based on the above, it is unclear how the specified
“compaction pressure” requirement should be
interpreted and verified in practice.

We kindly request clarification on the following:
1. Definition of Requirement

Whether the specified value of 7 kg/cm²
refers to the minimum in-situ cone
penetration resistance (qc) of the
compacted reclamation fill, as determined
by CPT testing.

2. Meaning of “Compaction Pressure”
The intended definition of “compaction
pressure” as stated in Clause 3.6.5.5(b),
including the parameter it represents and
the method of field measurement or
verification.

3. Acceptance Criteria and Correlation
The relationship between the stated
“compaction pressure / bearing pressure /
compactness” requirement and the CPT
results required under Clause 3.6.6.3(b),

Refer to
Corrigendum-1
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remedial measures shall be
adopted till achieving the
desired bearing pressure /
compact ness of 7 kg /cm2
where ever the level being
tested with in the stipulated
time period

and how compliance will be assessed for
acceptance of the compacted fill.

2. 3.6.1 Site Clearance at
Reclamation Areas

145 Any area in the reclamation
site having loose deposits/soft
patches shall also be
sufficiently improved or
removed /consolidated to 90%
of maximum laboratory dry
density of the in-situ soil before
the start of reclamation works
to ensure no differential
settlements may occur in future
after completion of the
reclamation works. All soft
patches must be worked out to
achieve the required Degree of
compaction.

Considering that soft or cohesive soils are present
beneath or within the reclamation footprint, the
applicability of an MDD-based criterion is unclear.
We kindly request confirmation of the intended
interpretation:

· Granular soils shall be compacted to a
minimum of 90% MDD; and

· Soft or cohesive soils shall be improved to
an equivalent acceptable condition based
on appropriate criteria (e.g. degree of
consolidation, undrained shear strength, or
stiffness), rather than MDD.

Clarification is requested to ensure the correct
specification, execution, and verification of ground
improvement works in areas containing soft or
cohesive soils.

Refer to
Corrigendum-1


